
de maximis:, inc. 

May 15, 2008 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 12 - April 2008 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 
• On April 22, 2008, CPG (R. Law, W. Potter, W, Hyatt, W. Porter, E. Won, 

and D. Nakles) met with EPA (R. Basso, A. Yeh, P. Hick and S. Flanagan 
of EPA and S. McDonald and S. Thompson of MPI) to review initial field 
sampling data that was collected in December 2007 and early 2008 for the 
Focused Feasibility Study (FFS). A preliminary description of the revised 
FFS alternatives was also presented by the EPA. 
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Correspondence 
• On April 1, 2008, EPA sent CPG an e-mail indicating that costs for 

activities related to pathogen risk assessment would not be paid out of the 
trust fund. 

• On April 2, 2008 CPG sent EPA an e-mail indicating that they would like to 
discuss the need for finer resolution segmentation in the upper portion of 
sediment cores. 

• On April 2, 2008 CPG sent EPA an e-mail transmitting updated proposed 
low resolution coring locations. 

• On April 7, MPI sent CPG an e-mail discussing the Field Sampling Plan 
(FSP) Volume 1 reference to collection of finely segmented core top data. 

• On April 15, 2008, CPG submitted the LPR Progress report for March to 
EPA. 

• On April 8, 2008 CPG sent EPA a proposed list of analytes for the low 
resolution coring program. 

• On April 16, 2008, MPI sent CPG an e-mail indicating that an updated 
version of the Premis database was available on the ourpassaic.org 
website. 

• On April 22, 2008, EPA sent CPG an e-mail notice of a Remedial Options 
Work Group Meeting scheduled for May 7, 2008. 

• On April 23, EPA sent an e-mail to CPG as a follow-up to the April 22 
meeting and suggested a conference call to discuss the performance of 
analytical laboratories during the EPA field sampling efforts. 

Work 
• CPG continued to work on a revised QAPP/FSP addendum for the 

collection of low resolution sediment cores throughout the entire study 
area. This plan will be transmitted to EPA in early May. 

• CPG continued to process and analyze bathymetry and topography data. 
This work includes processing the 2007 single-beam and multi-beam 
survey data, conducting depth differencing with historical data, and 
developing representative cross sections. 

• CPG is reviewing the Draft Feasibility Study Work Plan internally and 
anticipates submission to the EPA in the near future pending discussions 
of ongoing early action feasibility work. 
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• CPG continued to develop a framework for conducting the risk 
assessment and is awaiting receipt of the EPA/Partner Agencies' 
comments on the 2006 draft FSP Volume 2. 

• CPG is working to update the conceptual site model. This work includes 
assessing historical and recent sediment contaminant data, a review of 
sediment stability and erosion, and an assessment of tides and currents. 

• CPG has been evaluating potential pilots for remedial action 
demonstration within the study area. 

• CPG has been meeting internally for scoping and scheduling RI/FS 
activities for 2007 /2008. 

{b) Results of Sampling and Tests 

• There are no results from this reporting period. 

{c) Work planned for the next two months with schedules relating to the 
overall proiect schedule for RI/FS completion 

• CPG is planning initiation of the field work in June or July pending 
approval of the Low Resolution Coring QAPP/FSP addendum by EPA that 
will be submitted in early May. 

• CPG anticipates meetings with EPA and the Partner Agencies (PA) to 
review and discuss unscoped tasks in FSP Volume 1 including water 
column, mudflat, groundwater, and pore water sampling. 

• CPG anticipates meeting with EPA and PA on revising and finalizing draft 
FSP Volume 2 following receipt of FSP Volume 2 comments from EPA. 

• CPG continues to work on reference site selection criteria. Meetings with 
EPA and the PA to discuss the same will be scheduled in the near future. 

• CPG will meet with EPA to review and discuss the draft Risk Assessment 
Framework in the near future. 

• CPG will continue work to review and evaluate data needs for the 
Conceptual Site Model. 

• CPG anticipates conducting the remaining LPR/Newark Bay modeling 
following approval of the CPG modeling team. 
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(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

CPG provided comments to the EPA on February 8, 2008 regarding EPA's 
decision not to approve the proposed modeling team. This past month, the EPA 
made the CPG aware of its intent to not approve the modeling team based on the 
February 8, 2008 response. The CPG has been working to address the most 
recent comments. Without approval of the modeling team, no modeling efforts 
are proceeding. This delay in start of modeling has implications for the overall 
project schedule, as modeling is a critical path activity for the project. 

The CPG has been working on a risk assessment framework document that 
provides necessary detail to the Pathways Analysis Report (PAR) to permit the 
assessment to move forward. The CPG has been unable to complete that 
document pending receipt of all stakeholder comments on draft FSP Volume 2 
that were to be provided to the CPG following the RI scoping meeting on 
February 27, 2008. Until comments are received, the CPG is unable to address 
PA concerns on the draft FSP Volume 2 document and complete the frameworks 
document. 

CPG has worked toward completion of a draft Feasibility Study (FS) Work Plan. 
Given the pending early action feasibility study evaluation by EPA, submission of 
the FS Work Plan to EPA is being delayed by mutual agreement. CPG is 
endeavoring to evaluate potential feasibility study issues consistent with the 
SOW and the draft FS Work Plan. 

The CPG has worked on a revised RI/FS project schedule; however, the CPG 
cannot complete the schedule until decisions on the low resolution sediment 
coring program and modeling team have been made; the CPG has received and 
reviewed the PA comments on draft FSP Volume 2; and further schedule 
clarification has been made by EPA on their intent to finalize the FFS. It is 
currently anticipated that a new project schedule will be provided in the second 
quarter of CY 2008. 
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If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

d~in,-
Willard F. Potter 
Project Coordinator 

cc: Sarah Flanagan, EPA Office of Regional Counsel 1 

William Hyatt, CPG Coordinating Counsel 
Megan Grubb, USAGE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Kristine Carbonneau, ENSR 
Dave Nakles, ENSR 
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